COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2014

ESTI MATE SUMVARY 15: 25: 26
CONTI D: C18316 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18316- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0  DAYS TI VE ALLOW 190 WORK DAYS
SH 14 WEST MAIN I N STERLI NG PERCENT TI ME: 8.95 ORI G TI ME ALLON 190 WORK DAYS
PRQIECT NO STA0142- 058
SH 14 WEST MAIN I N STERLI NG
NAVE OF ROAD: 014C
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 03/ 28/ 2014 DATE TI ME STARTED 03/03/2014
9600 E. 104th Avenue DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 11/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2013 DATE ACCEPTED
Hender son CO 80640 DATE NOTI CE TO PROCEED 03/ 03/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,715,551, 20 PARTICl PATI NG $ 162, 098. 15 $ 162, 098. 15
AVARD PRQJECT AMT: $ 7,017, 511.53 NON-PARTI Ol PATI NG 44, 224. 05 44, 224.05
PERCENT COVPLETE: 2.67% TOTAL EARNI NGS 206, 322. 20 206, 322. 20
FUNDS AVAI LABLE: $  7,509,229.00 STOCKPILED MATER ALS 5, 796. 84 5,796. 84
GROSS EARNI NGS 212, 119. 04 212, 119. 04
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,189. 67 -6,189. 67
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 205, 929. 37 205, 929. 37
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 205, 929. 37 205, 929. 37
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 205, 929. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 4.000 0. 000
EACH 0. 000 0. 00
532. 47000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 24. 000 0. 000
EACH 0. 000 0. 00
266. 23000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 909. 000 0. 000
LF 176. 000 1, 802. 24
10. 24000 176. 000 1, 802. 24
0020 202-00195 Renoval of Median Cover 5, 604. 000 0. 000
SY 180. 000 239. 40
1. 33000 180. 000 239. 40
0025 202- 00200 Renoval of Sidewal k 822. 000 0. 000
SY 0. 000 0. 00
1. 33000 0. 000 0. 00
0030 202-00201 Renoval of Curb 164. 000 0. 000
LF 0. 000 0. 00
1. 33000 0. 000 0. 00
0035 202-00202 Renoval of CQutter 717. 000 0. 000
LF 0. 000 0. 00
2.76000 0. 000 0. 00
0040 202-00203 Renoval of Curb and Cutter 33, 952. 000 0. 000
LF 480. 000 321. 60
0. 67000 480. 000 321. 60
0045 202-00210 Renoval of Concrete Pavenent 4, 684. 000 0. 000
SY 0. 000 0. 00
1. 66000 0. 000 0. 00
0050 202-00220 Renoval of Asphalt Mat 2, 741. 000 0. 000
SY 0. 000 0. 00
1. 33000 0. 000 0. 00
0055 202-00250 *Removal of Pavenent Marking 13, 046. 000 0. 000
SF 0. 000 0. 00

2. 43000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00425 *Renoval of Bridge Railing 88. 000 0. 000
LF 0. 000 0. 00
43. 14000 0. 000 0. 00
0065 202-00700 *Renoval of Light Standard 7.000 0. 000
EACH 0. 000 0. 00
498. 18000 0. 000 0. 00
0070 202-00810 *Renoval of G ound Sign 47. 000 0. 000
EACH 0. 000 0. 00
72.90000 0. 000 0. 00
0075 202-00821 *Renoval of Sign Panel 76. 000 0. 000
EACH 0. 000 0. 00
103. 28000 0. 000 0. 00
0080 202-00831 *Renoval of Traffic Signal Head 10. 000 0. 000
EACH 0. 000 0. 00
186. 81000 0. 000 0. 00
0085 202-01130 *Renoval of Cuardrail Type 3 54. 000 0. 000
LF 0. 000 0. 00
5. 37000 0. 000 0. 00
0090 202- 05150 Sandbl ast i ng 9, 890. 000 0. 000
SF 0. 000 0. 00
0. 61000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 774. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0100 203- 00062 Enbanknent Material (Conplete In Place) (Special) 3, 000. 000 0. 000
CY 0. 000 0. 00
15. 37000 0. 000 0. 00
0105 203-00100 Mick Excavation 3, 000. 000 0. 000
CY 0. 000 0. 00
6. 57000 0. 000 0. 00
0110 203-01100 Proof Rolling 100. 000 0. 000
HOUR 0. 000 0. 00
100. 71000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
137. 39000 0. 000 0. 00
0120 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
93. 62000 0. 000 0. 00
0125 203-01597 Pot hol i ng 126. 500 0. 000
HOUR 126. 500 31, 869. 15
251. 93000 126. 500 31, 869. 15
0130 206-00000 Structure Excavation 1, 005. 000 0. 000
CcY 77.000 271.81
3. 53000 77.000 271.81
0135 206-00100 Structure Backfill (dass 1) 573. 000 0. 000
CcY 40. 000 1, 144. 00
28. 60000 40. 000 1, 144. 00
0140 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0145 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0150 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
6, 180. 83000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 3, 200. 000 0. 000
LF 1, 886. 000 8, 487.00
4. 50000 1, 886. 000 8, 487. 00
0155 MATERI AL ALLOMNCE 0. 000
LF 2,814.000 5,796. 84
2. 06000 2,814. 000 5, 796. 84
0160 208-00020 *Silt Fence 1, 500. 000 0. 000
LF 0. 000 0. 00

1. 52000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00035  *Aggregate Bag 700. 000 0. 000
LF 149. 000 1, 089. 19
7.31000 149. 000 1, 089. 19
0170 208- 00045 Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 406. 34000 0. 000 0. 00
0175 208-00051 *StormDrain Inlet Protection (Type 1) 70. 000 0. 000
LF 0. 000 0. 00
16. 88000 0. 000 0. 00
0180 208- 00052 *StormDrain Inlet Protection (Type 2) 105. 000 0. 000
LF 105. 000 2,953. 65
28.13000 105. 000 2,953. 65
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 90. 000 0. 000
HOUR 2.000 79. 40
39. 70000 2.000 79. 40
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 2.000 160. 72
80. 36000 2.000 160. 72
0195 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 0. 000
HOUR 0. 000 0. 00
151. 89000 0. 000 0. 00
0200 208-00107 Renoval of Trash 60. 000 0. 000
HOUR 0. 000 0. 00
80. 36000 0. 000 0. 00
0205 208- 00206 Erosi on Control Supervisor 150. 000 0. 000
DAY 4.000 1,575.12
393. 78000 4. 000 1,575.12
0210 210-00010 *Reset Mail box Structure 13. 000 0. 000
EACH 0. 000 0. 00
200. 48000 0. 000 0. 00
0215 210-00815 *Reset Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00

182. 27000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-00831 *Reset Traffic Signal Head 44. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0225 210-01700 Reset Sprinkl er Head 36. 000 0. 000
EACH 0. 000 0. 00
60. 76000 0. 000 0. 00
0230 210-04010 *Adj ust Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
303. 77000 0. 000 0. 00
0235 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
716. 89000 0. 000 0. 00
0240 212-00032 Soi | Condi tioni ng 3. 000 0. 000
ACRE 0. 000 0. 00
2,904. 01000 0. 000 0. 00
0245 213-00002 Mil ching (Weed Free Hay) 6. 000 0. 000
ACRE 0. 000 0. 00
668. 29000 0. 000 0. 00
0250 213-00061 Mil ch Tackifier 1, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0255 213-00150 Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
6, 561. 37000 0. 000 0. 00
0260 216- 00201 Soi | Retention Blanket (Straw Coconut) 340. 000 0. 000
SY 0. 000 0. 00
2.43000 0. 000 0. 00
0265 216- 00302 Turf Reinforcement Mat (d ass 2) 180. 000 0. 000
SY 0. 000 0. 00
26. 73000 0. 000 0. 00
0270 304- 06000 Aggregate Base Course (Cl ass 6) 715. 000 0. 000
TON 0. 000 0. 00
36. 42000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 18316- BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 71, 931. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2.19000 0. 000 0. 00
0280 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 314. 000 0. 000
TON 0. 000 0. 00
285. 54000 0. 000 0. 00
0285 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 176. 000 0. 000
TON 0. 000 0. 00
48. 61000 0. 000 0. 00
0290 412-00600 Concrete Pavenent (6 Inch) 1, 349. 000 0. 000
SY 0. 000 0. 00
27.21000 0. 000 0. 00
0295 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 921. 000 0. 000
SY 0. 000 0. 00
28. 64000 0. 000 0. 00
0300 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1,517. 000 0. 000
SY 0. 000 0. 00
50. 26000 0. 000 0. 00
0305 412-00900 Concrete Pavenent (9 Inch) 65, 722. 000 0. 000
SY 0. 000 0. 00
36. 52000 0. 000 0. 00
0310 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 11, 163. 000 0. 000
SY 0. 000 0. 00
40. 30000 0. 000 0. 00
0315 412- 05000 Partial Depth Repair of Concrete Pavenment 301. 000 0. 000
SF 0. 000 0. 00
2.83000 0. 000 0. 00
0320 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
280. 23000 0. 000 0. 00
0325 504- 08255 Masonry Landscape Wl | (Dry Stack) 200. 000 0. 000
SF 0. 000 0. 00
36. 46000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18316- BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 506-01020 Geogrid Reinforcenent 9, 000. 000 0. 000
SY 0. 000 0. 00
3. 65000 0. 000 0.00
0335 601-03000 Concrete Oass D 34. 000 0. 000
CcY 0. 000 0. 00
644. 09000 0. 000 0. 00
0340 602-00000 Rei nf orci ng Steel 7,629. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0. 00
0345 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 918. 000 0. 000
LF 0. 000 0. 00
59. 66000 0. 000 0. 00
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 494. 000 0. 000
LF 0. 000 0. 00
72.91000 0. 000 0. 00
0355 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 280. 000 0. 000
LF 176. 000 16, 436. 64
93. 39000 176. 000 16, 436. 64
0360 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0. 00
111. 53000 0. 000 0. 00
0365 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 162. 000 0. 000
LF 0. 000 0. 00
553. 41000 0. 000 0. 00
0370 604-16005 Inlet Type 16 (5 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
3, 354. 20000 0. 000 0. 00
0375 604- 16050 Inlet Type 16 (Single) (Special) 3. 000 0. 000
EACH 0. 000 0. 00
4,611. 32000 0. 000 0. 00
0380 604-19000 Inl et Special 2.000 0. 000
EACH 0. 000 0. 00
4, 755. 30000 0. 000 0. 00



CONTI D: C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO. 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 711. 89000 0. 000 0.00
0390 604- 19305 Inlet Type R L 15 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
9, 104. 62000 0. 000 0.00
0395 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
2,497. 04000 0. 000 0.00
0400 605- 00040 4 Inch Perforated Pipe Underdrain 450. 000 0. 000
LF 0. 000 0. 00
91. 08000 0. 000 0.00
0405 605- 84000 Subsurface Drain Qutlet 282. 000 0. 000
LF 0. 000 0. 00
53. 33000 0. 000 0.00
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 594. 000 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0.00
0415 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
856. 62000 0. 000 0.00
0420 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0.00
0425 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 415. 56000 0. 000 0.00
0430 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
838. 40000 0. 000 0.00
0435 607-11525 Fence (Plastic) 200. 000 0. 000
LF 200. 000 486. 00
2. 43000 200. 000 486. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 607-11580 Fence (Tenporary) 1, 300. 000 0. 000
LF 0. 000 0. 00
2.43000 0. 000 0. 00
0445 608- 00000 Concrete Sidewal k 1, 784. 000 0. 000
SY 0. 000 0. 00
24.58000 0. 000 0. 00
0450 608-00010 Concrete Curb Ranp 176. 000 0. 000
SY 0. 000 0. 00
62. 10000 0. 000 0. 00
0455 609-21010 Curb and Qutter Type 2 (Section I-B) 7,020. 000 0. 000
LF 0. 000 0. 00
8. 63000 0. 000 0. 00
0460 609-21020 Curb and Qutter Type 2 (Section I1-B) 18, 696. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0. 00
0465 609-21021 Curb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
13. 48000 0. 000 0. 00
0470 609- 24006 CQutter Type 2 (6 Foot) 644. 000 0. 000
LF 0. 000 0. 00
39. 60000 0. 000 0. 00
0475 609- 24008 CQutter Type 2 (8 Foot) 144. 000 0. 000
LF 0. 000 0. 00
39. 60000 0. 000 0. 00
0480 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 19, 724. 000 0. 000
SF 0. 000 0. 00
4. 15000 0. 000 0. 00
0485 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
75. 33000 0. 000 0. 00
0490 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
77.76000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 613-00206 *2 Inch Electrical Conduit (Bored) 260. 000 0. 000
LF 0. 000 0. 00
14. 95000 0. 000 0.00
0500 613-00306 *3 Inch BElectrical Conduit (Bored) 570. 000 0. 000
LF 0. 000 0. 00
17. 44000 0. 000 0. 00
0505 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 170. 000 0. 000
LF 0. 000 0. 00
9. 96000 0. 000 0. 00
0510 613-01300 *3 Inch BElectrical Conduit (Plastic) 665. 000 0. 000
LF 0. 000 0. 00
11. 21000 0. 000 0. 00
0515 613-07026 *Pull Box (16"x24"x12") 12. 000 0. 000
EACH 0. 000 0. 00
622. 72000 0. 000 0. 00
0520 613-07029 *Pul | Box (24"x24"x12") 3. 000 0. 000
EACH 0. 000 0. 00
996. 36000 0. 000 0. 00
0525 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
62, 272. 28000 0. 000 0. 00
0530 613-16000 *Lum naire (Special) 42.000 0. 000
EACH 0. 000 0. 00
1, 893. 08000 0. 000 0. 00
0535 613-34303 *Li ght Standard Metal (30 Foot) (2 Arn) (Spec) 21. 000 0. 000
EACH 0. 000 0. 00
5, 822. 46000 0. 000 0. 00
0540 613-40012 *Light Standard Foundation Speci al 21.000 0. 000
EACH 0. 000 0. 00
1, 369. 99000 0. 000 0. 00
0545 613-50100 *Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
9, 963. 56000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 614-00011 *Sign Panel (Qass I) 353. 000 0. 000
SF 0. 000 0. 00
20. 05000 0. 000 0. 00
0555 614-00012 *Sign Panel (Cass I1) 559. 000 0. 000
SF 0. 000 0. 00
27.95000 0. 000 0. 00
0560 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
30. 38000 0. 000 0. 00
0565 614-01512 *Steel Sign Support (2-1nch Round) (Post) 158. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00
0570 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
46. 18000 0. 000 0. 00
0575 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 375. 000 0. 000
LF 0. 000 0. 00
14. 58000 0. 000 0. 00
0580 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 33. 000 0. 000
EACH 0. 000 0. 00
218. 71000 0. 000 0. 00
0585 614-10160 *Si gnal Head Backpl at es 9. 000 0. 000
EACH 0. 000 0. 00
124. 54000 0. 000 0. 00
0590 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
591. 58000 0. 000 0. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 183. 17000 0. 000 0. 00
0600 614-72860 *Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
292. 68000 0. 000 0. 00



CONTI D C18316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 614- 72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 849. 95000 0. 000 0. 00
0610 614-75336 *Traffic Signal Face (12-12-12) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
249. 09000 0. 000 0. 00
0615 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
560. 45000 0. 000 0. 00
0620 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 063 5,741. 20
91, 130. 15000 0. 063 5,741. 20
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
289, 848. 15000 0. 000 0. 00
0630 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 3,259. 42
13, 037. 69000 0. 250 3,259. 42
0635 627-00001 *Pavement Mar ki ng Pai nt 177. 000 0. 000
GAL 0. 000 0. 00
78. 98000 0. 000 0. 00
0640 627-00005 *Epoxy Pavenent MarKking 147. 000 0. 000
GAL 0. 000 0. 00
115. 43000 0. 000 0. 00
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,792. 000 0. 000
SF 0. 000 0. 00
13. 37000 0. 000 0. 00
0650 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 842. 000 0. 000
SF 0. 000 0. 00
14. 58000 0. 000 0. 00
0655 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 854. 000 0. 000
Li ne
) SF 0. 000 0. 00

12. 15000 0. 000 0. 00
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PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 629-01031 Survey Monurent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
874. 85000 0. 000 0. 00
0665 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 367. 000 9,809.91
26. 73000 367. 000 9,809.91
0670 630- 00003 *Uni formed Traffic Control 30. 000 0. 000
HOUR 0. 000 0. 00
78. 98000 0. 000 0. 00
0675 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
1, 215. 07000 0. 000 0. 00
0680 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 6. 000 729. 06
121. 51000 6. 000 729. 06
0685 630-00012 *Traffic Control Managenent 200. 000 0. 000
DAY 20. 000 13,973. 20
698. 66000 20. 000 13,973. 20
0690 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 546. 79
546. 79000 1. 000 546. 79
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 40. 000 0. 000
EACH 0. 000 0. 00
72.90000 0. 000 0. 00
0700 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 0. 000
EACH 0. 000 0. 00
145. 81000 0. 000 0. 00
0705 630-80341 *Construction Traffic Sign (Panel 133. 000 0. 000
EACH 28. 000 1, 361.08
48. 61000 28. 000 1, 361. 08
0710 630-80342 *Construction Traffic Sign (Panel 46. 000 0. 000
EACH 7.500 637. 88
85. 05000 7.500 637. 88
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PON: 18316- BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0715 630- 80344 *Construction Traffic Sign (Special) 150. 000 0. 000
SF 75. 000 1,275.75
17. 01000 75. 000 1,275.75
0720 630- 80353 *Vertical Panel (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 500 30. 38
60. 76000 0. 500 30. 38
0725 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 2,430. 14
1, 215. 07000 2.000 2,430. 14
0730 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 2.500 13, 669. 53
5,467. 81000 2.500 13, 669. 53
0735 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 20. 000 680. 40
34. 02000 20. 000 680. 40
0740 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 9. 000 710. 82
78. 98000 9. 000 710. 82
0745 630- 80370 *Concrete Barrier (Tenporary) 560. 000 0. 000
LF 280. 000 10, 889. 20
38. 89000 280. 000 10, 889. 20
0750 630-80380 *Traffic Cone 150. 000 0. 000
EACH 30. 000 364. 50
12. 15000 30. 000 364. 50
0755 630-80391  *Channelizing Device (Fixed) 200. 000 0. 000
EACH 0. 000 0. 00
34. 02000 0. 000 0. 00
0760 630-80393  *Stackable Vertical Panels 200. 000 0. 000
EACH 3. 000 109. 38
36. 46000 3. 000 109. 38
0761 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 000
EACH 0. 500 652. 49
1, 304. 97000 0. 500 652. 49
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PCN: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70013 F/ A Concrete Pavenent |ncentive 168, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70014 F/ A I ncentive Liquidated |Incentive/Disincentive 164, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70016 F/ A Fuel Cost Adj ustnent 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70018 F/ A Roadway Snoot hness | ncentive 73, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70220 F/ A Phone Service 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18316- BI D ESTI MATE RUN 04/ 01/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0815 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 864,874.13 % 139,583.89 % 139, 583. 89
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0820 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 26,123.98
26, 123. 98000 1. 000 26,123.98
0825 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
26, 123. 98000 0. 000 0. 00
0830 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,187.12
2,187.12000 1. 000 2,187.12
CAT 0400 CURRENT AMI $ 54,435.08 $ 28,311.10% 28, 311. 10
CAT NOO500 WATER LI NE
0835 202- 00032 Renoval of Valve 13. 000 0. 000
EACH 0. 000 0. 00
164. 82000 0. 000 0. 00
0840 203-00062 Enbanknent Material (Conplete In Place) (Special) 1, 095. 000 0. 000
cY 271. 000 4, 165. 27
15. 37000 271. 000 4, 165. 27
0845 206- 00000 Structure Excavation 1, 496. 000 0. 000
CY 271. 000 956. 63
3.53000 271. 000 956. 63
0850 206- 00066 Structure Backfill (Flowable Fly Ash) 259. 000 0. 000
CY 0. 000 0. 00
109. 56000 0. 000 0. 00
0855 250-00210 Solid Waste Di sposal 409. 000 0. 000
CY 0. 000 0. 00
29. 53000 0. 000 0. 00
0860 604-39010 Manhol e Speci al (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,088. 13000 0. 000 0. 00
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PON: 18316- BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO500 WATER LI NE
0865 613-00026  *1-1/4 |nch HDPE Conduit (Bored) 767. 000 0. 000
LF 0. 000 0.00
18. 68000 0. 000 0.00
0870 619-00002  Water Service 13. 000 0. 000
EACH 0. 000 0.00
1, 904. 78000 0. 000 0.00
0875 619-10240 24 Inch Wl ded Steel Pipe 30. 000 0. 000
LF 0. 000 0.00
345. 98000 0. 000 0.00
0880 619-10307 *30 Inch Wl ded Steel Pipe (Jacked) 30. 000 0. 000
LF 30. 000 34, 494. 30
1, 149. 81000 30. 000 34, 494. 30
0885 619-50320 4 Inch Plastic Pipe 98. 000 0. 000
LF 0. 000 0.00
77.17000 0. 000 0.00
0890 619-50480 6 Inch Plastic Pipe 155. 000 0. 000
LF 0. 000 0.00
72. 26000 0. 000 0.00
0895 619-50640 8 Inch Plastic Pipe 66. 000 0. 000
LF 0. 000 0.00
116. 63000 0. 000 0.00
0900 619-50800 10 Inch Plastic Pipe 286. 000 0. 000
LF 0. 000 0.00
136. 36000 0. 000 0.00
0905 619-51100 14 Inch Plastic Pipe 173. 000 0. 000
LF 0. 000 0.00
137. 69000 0. 000 0.00
0910 619-51280 16 Inch Plastic Pipe 4,199. 000 0. 000
LF 51. 000 4,607. 85
90. 35000 51. 000 4,607. 85
0915 619-75000  Cast Iron Val ve Box 20. 000 0. 000
EACH 0. 000 0.00
342. 22000 0. 000 0.00
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PON: 18316-BI D ESTI MATE RUN 04/ 01/ 2014
PRQIECT: STA0142- 058 ESTI MATE NO 0001 15: 25: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 WATER LI NE

0920 619-75032 4 Inch Gate Valve 2.000 0. 000
EACH 0. 000 0.00
731. 80000 0. 000 0.00
0925 619-75048 6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
913. 09000 0. 000 0. 00
0930 619-75064 8 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0.00
1, 396. 05000 0. 000 0. 00
0935 619-75080 10 Inch Gate Valve 3. 000 0. 000
EACH 0. 000 0.00
2,173. 35000 0. 000 0. 00
0940 619-76124 14 Inch Butterfly Valve 1. 000 0. 000
EACH 0. 000 0.00
5, 889. 49000 0. 000 0. 00
0945 619-76128 16 Inch Butterfly Valve 12. 000 0. 000
EACH 0. 000 0. 00
6, 468. 98000 0. 000 0. 00
0950 619-78048 6 Inch Fire Hydrant 7.000 0. 000
EACH 0. 000 0. 00
7,442.58000 0. 000 0. 00
0955 623-07008 1 Inch Water Meter 13. 000 0. 000
EACH 0. 000 0. 00
1, 082. 38000 0. 000 0. 00
0960 700-70080 F/ A Furnish & I NSTALL LONERI NG 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0500 CURRENT AMI  $ 796,241.99 % 44,224.05 $ 44, 224. 05

PRQJIECT TOTAL CURRENT AMI $ 7,715,551.20$ 212,119.04 $ 212, 119. 04



